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1.0 PURPOSE 
 

To establish a project planning policy for information technology projects in the state of Nevada.  The 
purpose is to ensure that proper planning is performed for successful IT project completion.  
 

2.0 SCOPE 
 

This applies to all Nevada state executive branch organizations receiving, expending or disbursing state 
funds. 
 
Specifically those state organizations as defined in Section 8.0, which are undertaking: 
 
A. Major IT projects and investments with a total cost of $500,000 or more, including the cost of state 

employee time; 
 
B. Additional requests for funding for existing IT projects that now cause the project to have a total cost 

of $500,000 or more; and/or 
 

C. IT projects and investments that are critical in nature or have major impact on a state organization.  
 
3.0 EFFECTIVE DATES 
 

The requirements of this procedure are effective 90 days after sign-off by the Governor or his designee. 
 
4.0 RESPONSIBILITIES 
 

Heads of all Nevada state executive branch organizations are responsible for their organization’s 
compliance with the requirements of this policy.  The IT project manager has the basic responsibility for 
implementing the policy.  If the IT project manager is not a state employee, then a state employee must be 
assigned to provide oversight to this non-state IT project manager and ensure compliance with this policy. 
 

The project manager has primary responsibility for developing and implementing the project plan and 
maintaining it over the course of the project. Project planning requirements will vary by project and are 
typically determined by the size, cost, complexity and impact on the business.  

 
5.0 RELATED DOCUMENTS 
 

http://nitoc.nv.gov/document_index.htm#ProjectOversight - Project 
Policy 9.04(A) Project Management 
Policy 9.06(A) Risk Management 
Policy 9.07(A) Project Tracking 
Policy 9.08(A) Requirements Management  
Policy 9.09(A) Configuration Management 
Policy 9.10(A) Project Closeout 
Standard 9.03(A) Monthly Cost Schedule Report 

http://nitoc.nv.gov/document_index.htm#ProjectOversight
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Standard 9.11(A) Risk Assessment and Management Report 
 
 

6.0 POLICY   

Each project manager must develop, maintain and follow a written plan that defines project goals, 
processes, and resource estimates (in terms of schedule, cost and development). The project plan must be 
updated throughout the life of the project to accurately reflect the current plan.  

Project planning includes developing estimates for the work to be performed, establishing the necessary 
commitments, and defining the plan to perform the work. The development plan addresses the 
commitments in terms of resources, constraints, and capabilities of the project. Finally, the plan provides 
the basis for guiding the management and the performance of the project and evaluating the work progress.  

 

OBJECTIVES:  

o Develop a plan for each project that appropriately and realistically covers the activities and 
commitments (based on documented requirements) and breaks down the development effort into 
manageable components.  

o Ensure that all affected groups and individuals (e.g., developers, external users, internal 
customers, stakeholders, etc.) understand the planning estimates and assignments and commit to 
support them.  

o Document all approved estimates and plans for tracking activities and commitments. Project 
estimates are refined throughout the project phases. As issues are better understood, estimates for 
later project phases are updated based on project specific data rather than formula-based 
assumptions.  

o Perform project planning in accordance with organizational procedures and in a manner that is 
consistent with the complexity and risk of the effort.  

Project managers will prepare a project plan that includes the following: a project statement, a project 
schedule with milestones by project phase, a project budget, project resource estimates, a project 
requirements list, a deliverables list, a project risk assessment, a configuration management process, a 
quality assurance plan, and an issues list.   
 
 

7.0 EXCEPTIONS/OTHER ISSUES 
 

Exceptions to this policy must be approved by ITPOC and the Chief Information officer (CIO). 
 
 

8.0 DEFINITIONS 
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8.1 State Organization: departments, divisions, agencies, bureaus, units, commissions, boards, or 
institutions  

 
8.2 Information Technology Project:  a project for a major computer, telecommunications or other 

information technology improvement with an estimated cumulative cost of $500,000 or more and 
includes any such project that has proposed expenditures for:  (1) new or replacement equipment 
or software;  (2) upgrade improvements to existing equipment and any computer systems, 
programs, or software upgrades therefore; or (3) data or consulting or other professional services 
for such a project.  

 
8.3 Qualified Project Manager:  An individual who has at least five-years experience in all aspects of 

IT project management.  Must have proven experience with managing large, complex IT projects 
to acceptable completion.   
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